SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:19AM
Client Name: CalT
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Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 467 Const Calendar Day: 227 Date: 17-Jan-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:40 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Split Collars
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Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of suspender ropes & main Cable

- Misc work of de-mobilizing equipment

Today | was inspecting Tony Costa’s crew & James Beninghove’s crew on misc Cable work. See the
diaries of L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:10. At this time, Tony’s crew was
removing the high lines from above the South main-span. James’ crew was moving jacking equipment
into the area near the East saddle of the eastbound bridge. | called Roman Granados regarding the work
at the East saddle since | am unfamiliar with this work.

- At 07:45, | left the bridge to attend a safety meeting.

- From 08:00 until 08:30, | attended the weekly project safety meeting. The topic was safety railings & fall
protection.

- From 08:45 until 09:30, | attended a Cable staff meeting. We discussed staffing hours & each of the
upcoming operations.

- At 09:45, | arrived back on the bridge.

- At 10:15, James’ crew finished jacking the East saddle on the eastbound bridge, & moved to the East
saddle on the westbound bridge.

- From 10:30 until 11:30, | met with ABF Engineer Adam Reeve to discuss the installation of the
suspender separators. Also, we went up in a man-basket & laid out the location for the suspender
separator at PP 20S.

- At 11:50, | left the bridge.

- From 12:00 until 12:30, lunch.

- From 12:30 until 13:30, | downloaded a copy of submittal 1491R00 regarding the work at the East
saddles, & started to review it.

- At 13:45, | arrived back on the bridge. Tony’s crew was still working on removing the high lines from
above the South main-span. James’ crew was still working at the East saddle on the westbound bridge.

- From 14:00 until 15:00, | helped John Lyons do some extensometer measurements of cable band bolts.
- At 15:00, | left the bridge.

- From 15:10 until 15:40, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 467 Date: 17-Jan-2013  Thursday

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 |:|
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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